
Project # 97~Nll
Budget year: 1998Demo. Projo for the Protection and Enhancement of Delta In-Channel Islands

Statement Quarler: 2Association of Bay Area Governments (ABAG)

Total Estimated Cost of Phase I:             ,, $30,6~570
Funding from Federal Bay-Delta Accou 270,270

Phase I schedule 1 year -
Pr~,jacted Phase II ~,.~uu~ *

.1 }’ear ,,
Total Project Estimated Completion Date:       2 years PHASE I PHASE I PHASE I

(Quarterly Budget) (FY ’98 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance toBudget Expenditures Variance ** Budget Expenditures Balance ** Budget Expen,ditu,res Complete~’a.’sk 1: O,rganizationai $5,852 $5,852 $0 $28,8’(~0 ~5,852 ~22,948 $28,800 i $5,852 $22,948Schedule: FY’98 through FY ’99 ’
Percent Work Complete for Task 1:

la Hire Project Coordinator
1,800 1,800 1,800 1,800lb Competitive Bid Process for Design Engineers
3,000 3,000 3,000 3,000lc Administrative/Technical Support forWork Group 5,852 = 5,852 0 21,00,0 5,852 15,148 21,000 5,852 15,148ld Competitive Bid for Constructi.on Eng!.neers 3,000 3,000 3,000 3,000~:ask 2: Environmental Review/Permitting

$110,096 $110,096Schedule: FY’98 through FY ’99
Percent Work Complete for Task 2:

2a Administration and Tech.
13,096 13,0962b Agency Staff
18,000 18,006

"l:ask 3: Design2C
Permit Monitoring and Fees (task order being developed)

79,000 .... 79,000

Schedule: FY ’98 througt~ FY ’99 $131,374 $131,374

Percent Work Complete for Task 3:
3a      Ad.ditionat Data: Islands DesignlSpec~: Bio. Plan

131,374 $131,374P_hase I Total: .... $5,852    , $5r852 $0 $28r800 i $5,852 $~_~.948 $270,270 $5 R_=;~ S2fi4.41R

We budget to the Sub-task level only if they are active during the Quarter in question. If a subtask is complete, the subtask cost mils-up into the Task level.

"* Please explain significant variance.

** Explanation of Variance i,n Budget :
1 INTERAGENCYA(3REEMENT NOT SIGNED
2



QUARTERLY PROGRAMMATIC REPORT

Program Manager: Spencer Shepherd Phone.415-778-0999 x 2..4
Project Manager: Marcia. Br0¢kbank Phone510-622-2325
CALFED Project #: 97-N 11
Quarter Ending: December 31, 1998

Deliverables

Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1. Organizational
Subtask a. Hiring project

¯ coordinator
?¯ 1. Draft interagency 07-01-98 85 %
~" agreement

2. Final interagency 08-01-98 0 %
agreement

Subtask b. Competitive bids for
design engineers

1. Distribute RFQ 08-01-98 100 % 08/17/98
2. Interview/selection 09-30-98 100 % 09/29/98
3. Draft contract 09-30-98 50 %
4. Final contract 10-31-98 .

Subtask c. Admin and Tech
support

i 1. Workgroup info ongoing 50 % 12/3 i/98
-" 2. Quarterly reports ongoing 50 % 01/10/99
: 3. Final report 08-30-99
" 4. CALFED meetings ongoing

Subtask d. Competitive bid for
Construction engineers

1. Draft RFQ
2. Final RFQ       06-30-99

Task 2. Environmental Review/Permitting
Subtask a. Admin and tech

support
1. ACOE permits    06-30-99 40 %

Subtask b. Funding assistance
for agency staff This task is being reassigned to consultant

~’~ 1. Draft interagency see attached letter dated 01/04/99-
agreement

2. Final interagency
Agreement

Subtask c. Monitoring and application for permits - this subtask is to,be negotiated

Task 3. Design
Subtask a. Develop engineering design and specs for all islands, this task is to
negotiated
Subtask b. Develop EMP for each island - this task is to be negotiated
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NARRATIVE

1.Description of activities performed during the quarter, by task.
2.Problems and delays encountered by task.
3.Other issues or comments.
4.Please identify your projected expenses for each of the next three months in the

following quarter to assist in the timing of State bond sales which fund this project.

Month 1 $...12.000 Month 2 $ 35,000 Month 3 $ 50.000 Total for quarter $ 97.000

Task I. Organizational
Subtask a. Hiring Project Coordinator: Kent Nelson, DWR has been hired
as the DCI coordinator and has been performing his assigned tasks.

1. Draft Interagency A_m’eement: The Agreement has been drafted, reviewed
by DWR’s Legal and Budget Offices, and forwarded to Accounts
Receivable. From there the contract goes to ABAG for signature and

’ NFWF for approval. We expect to have a signed contract by the end of
January. The agreement has been delayed at DWR for administrative
reasons.
2. Final Interagency Agreement: If A.BAG is agreeable to the Draft
Agreement, then they will sign it and if NFWF approves, then DWR will
sign, and the contract will be final.

Subtask b. Competitive Bids for Design Engineers - (Documents
attached)

.1. Draft Contract: ABAG and the selected contractor are in the process of
negotiating acontract for services. The draft contract will be submitted to
NFW for its review. We expect a completed contract by the end of
January.
2. Final Contract: Target date for completior~ is January.3 !.

Subtask c. Administrative and Technical Support
1. Workgroup Information: The DCI workgroup met October 14 and
December 9, 1998 to discuss progress of the project and the 1999 Category
III application. (Meeting materials and sign-in sheets attached)
- Mr. Nelson, Ms. Aramburu and Ms. Brockbank prepared a press release .
for the Stockton Record describing the purpose and objectives of the
project.
- Comments from DCI members on the public outreach strategy have been
forwarded to Mr. Morat.
- Mr. Nelson has been working with the contractor to prepare a conceptual
monitoring plan for submission to CALFED by January 31.
2.Quarterly Report: Compl.eted and mailed January 7.
~.Final Report: N/A
4.CALFED Meetings: N/A

Subtask d.. Competitive Bid for Construction Engineers - N/A

Task 2. Environmental Review/Permittin~
Subtask a. Administrative and Technical Support (Documents
attached)

1. ACOE Permits.LThe DCI Demonstration Project 404/10 application was
prepared by the Project Coordinator and submitted by Dept,.of Fish and
Game to ACOE July 17, 1998. Section 7 consultation is ongoing. The
project received approval from the U.S. Fish and Wildlife Service. We are
waiting for consultation results from NMFS. The contractor will use their
comments to finalize project design and monitoring. The contractor is
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proceeding with additional environmental documentation in anticipation of a
signed contract later this month.

Subtask b. Funding Assistance for Agency Staff
Pending approval from NFWF, we expect to include all work associated
with the permitting process in the selected contractor’s contract.

Subtask c. Monitoring and Application for Permits
- Mr. Nelson is working with the selected contractor on these tasks in

~ anticipation of the signed contract.

,Task 3:,,Design
Subtask a. ~Develop Engineering Design and Specs for all Islands
- This task is to be negotiated as soon as the Design Engineer contract has been
signed.
Subtask b. Develop Environmental Monitoring Plan for all Islands
- This task is to be negotiated as soon as the Design Engineer contract has been
signed.

In,Kind Services... Provided b~ DCI Members
1. Competitive Bid Process for Design Engineer

- Brockbank worked with ABAG/Design Engineer to develop draft contract
- 1 member: 8 hrs @ $60/hr = $480

2. Administrative and Technical Support           -
- DCI members developed/distributed (mailing list 150) meeting agendas, materials
and summaries (2 meetings)

- 2-3 members: 32 hrs @ $60hr = $1920
- Morat compiled comments on public outreach strategy for demonstration project

- 1 member: 4 hrs @ $60/hr = $240
- DCI members reviewed meeting materials and attended 2 meetings

- 15-20 members: 150 hrs @ $60/hr = $9000
- Brockbartk.and Littrell and other DFG staff worked to develop interagency
agreement until they determined that the contractor could do the permitting process
work more effectively

- 3 members: 20 hrs @ $60/hr -- $1200
- Brockbank assisted with preparing quarterly report and getting NFWF approval .
on revision to contract for permitting process tasks

- 1 member: 16 hrs @ $60/hr = $960
- Aramburu and Brockbank assist in writing, reviewing, distributing press release
for Stockton Record

- 2 members: 8 hrs @ $60/hr = $480

No NFWF funds will be used to reimburse the in-kind services descri.bed
above. The products and tasks required numerous phone calls, e-mails, consultation,
discussion, writing, and accounting. Costs for printing, postage, phones, computers,
overhead are in addition to the in-kind services reported, approximately $3000 for the
quarter.

Estimated In-Kind Hours Provided by DCI Workgroup Members
October 1 - December 31:238 hrs @ $60/hr = $14,280 + $3000 = $17,280

($3000 is overhead costs provided by A.BAG and SF Bay RWQCB
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